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ESTIMATE RUN 03/15/2007

ESTIMATE SUMMARY 13:33:56
CONTID: C15634 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15634-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 29.0 DAYS TIME ALLOW: 35 WORK DAYS
FY 06 Bridge Maintenance PERCENT TIME: 82.86 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: BR R400-203
FY 06 BRIDGE MAINTENANCE
NAME OF ROAD: 34,85,144,287,385,125,176
PROJECT COUNTIES: MORGAN LOGAN
SEDGWICK OTHERS
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 03/15/2007 DATE TIME STARTED 08/27/2006
P.O. BOX 505 DATE LET 07/20/2006 DATE WORK BEGAN
DATE AWARDED 08/07/2006 DATE TIME STOPPED 10/06/2006
DATE CONTRACT EXECUTED 08/18/2006 DATE ACCEPTED 10/06/2006
SWINK CcoO 81077 719-384-5956 DATE NOTICE TO PROCEED 08/27/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 245,355.00 PARTICIPATING S 192,820.00 $ 22,520.00
AWARD PROJECT AMT:  $ 232,132.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 78.59% TOTAL EARNINGS 192,820.00 22,520.00
FUNDS AVAILABLE: $ 52,535.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 192,820.00 22,520.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,481.99 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 189,338.01 22,520.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 189,338.01 22,520.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 22,520.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15634-BID ESTIMATE RUN 03/15/2007
PROJECT: BR R400-203 ESTIMATE NO: 0002 13:33:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 626-00000  MOBILIZATION 1.000 1.000
Ls 0.000 0.00
9,000.00000 1.000 9,000.00
0010 630-00000  *FLAGGING 1,000.000 421.500
HOUR 0.000 0.00
18.00000 421.500 7,587.00
0015 630-00007  *TRAFFIC CONTROL INSPECTION 15.000 0.000
DAY 0.000 0.00
50.00000 0.000 0.00
0020 630-00012  *TRAFFIC CONTROL MANAGEMENT 35.000 21.000
DAY 0.000 0.00
430.00000 21.000 9,030.00
0025 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 2.000
EACH 2.000 100.00
50.00000 4.000 200.00
0030 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 30.000
EACH 30.000 2,250.00
75.00000 60.000 4,500.00
0035 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 11.000
EACH 11.000 1,320.00
120.00000 22.000 2,640.00
0040 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 1.000 125.00
125.00000 2.000 250.00
0045 630-80360  *DRUM CHANNELIZING DEVICE 100.000 50.000
EACH 50.000 600.00
12.00000 100.000 1,200.00
0050 630-80380  *TRAFFIC CONE 200.000 100.000
EACH 100.000 125.00
1.25000 200.000 250.00
0055 630-85040  *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 1.000 18,000.00

18,000.00000 2.000 36,000.00
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PCN: 15634-BID ESTIMATE RUN 03/15/2007
PROJECT: BR R400-203 ESTIMATE NO: 0002 13:33:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 700-70010 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0065 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0075 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0085 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
CAT 0200 CURRENT AMT $ 101,540.00 $ 22,520.008 70,957.00
CAT NO0300 STRUCTURES
0080 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 1,467.500 1,243.500
LF 0.000 0.00
98.00000 1,243.500 121,863.00
CAT 0300 CURRENT AMT $ 143,815.00 $ 0.00$ 121,863.00
PROJECT TOTAL CURRENT AMT $ 245,355.00 $ 22,520.00 S 192,820.00



